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Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office

U.S. Environmental Protection Agency
309 Bradley Blvd, Suite 115

. Richland, Washingtors 99352

- Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program

State of Washington

Department of Ecology

3100 Port of Benton Boulevard

Richland, Washington 99354

Addressees:
FAST FLUX TEST FACILITY (FFTF) DECOMMISSIONING

Reference is made to your joint letter dated January 19, 2005 askihg DOE consider deferring
portions of the Fast Flux Test Facility decommissioning and demoh’uon (D&D) project until after
higher priority cleanup projects at Hanford have been completed

The strategy of FFTF deactivation and decommissioning was discussed in an April 25, 2005
meeting between RL, EPA and Ecology. Consensus by RL, EPA and Ecology was reached to
complete the deactivation, including sodium residual removal. As discussed in the meeting, the
two-phased approach of FFTF deactivation and decommissioning was included in the Request
for Proposal (RFP) for the FFTF Closure Project. The RFP was issued on April 29, 2005. The
two-phased approach involves, first completing FFTF deactivation, including sodium residual
removal, followed by an RL decision to authorize phase two of proceeding with and completing
decominissioning and demolition.

The two-phased approach as outlined in the RFP allows RL to evaluate the advantages and
disadvantages of placing the FFTF in a long term surveillance and maintenance configuration
and deferring the decommissioning and demolition to divert funds to other Hanford high risk
projects. A detailed schedule has not been developed for only completing the deactivation and
sodium residual removal, therefore an evaluation of when and how much funding could be
diverted to other Hanford projects will need to be conducted following the award of the new

FFTF Closure Contract, recelpt of the Progect Management Plan, and vahdatlon of the new
baseline.
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If you have any questions, please contact Leif Erickson, Assistant Manager for the River
Corridor, on {509) 376-7272. '

Sincerely,

I

eith A. Klein
AMRC:RAA Manager

cc: D. B. Bartus, EPA
R. E. Bond, Ecology
L. J. Cusack, Ecology
D. A. Faulk, EPA
M. L. Goldstein, EPA
R. E. Piippo, FHI
Admin Record, H6-08
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